
Action Items Apr 28

• For Greg:  Can DES contract for help from the 
Enrico Fermi Institute to staff the mechanical 
engineering effort when engineers and designers 
previously working on DES are reassigned to 
higher priority tasks?

• For Brenna and  Jim Strait:  What is needed for 
staffing the effort for the Preliminary Hazard 
Analysis Report?

• For Paul:  What would DOE like to see in the PMP?



Documentation Status

• V0.1 of Acquisition Strategy exists (Paul)
• V0.4 of CDR exists (Wyatt et al.)



CDR Status

• New version of text distributed yesterday
– Uses alternate outline (as discussed Apr 28)
– Revises and adds text in most sections
– Addresses comments from Ed and Mont

• To do for next draft:
– Write section 3.2 (Steve Kent?)
– Add telescope improvements to 3.4
– Write section 4.3 (understand interaction w/ funding 

profile) hard
– Write section 5.1 (Wyatt)
– Answer the questions under 6.1 ES&H 


